COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2012

ESTI MATE SUMVARY 15: 46: 27
CONTI D: C17314 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17314-BID COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 436.0 DAYS TI ME ALLOW 10/29/201 FI XED COVPLETI ON DATI
US 160 Wl f Creek Safety Inprovenents and Priority Culverts PERCENT TI ME:  228.27 ORI G TI ME ALLOW 10/ 15/201 FI XED COVPLETI ON DATI

PROJECT NQ NHL602- 124

US 160 Wi f COreek Safety Inprovenents and Priority Culverts

NAME OF ROAD: Us 160

PRQIECT COUNTI ES: M NERAL

CONTRACTOR:

AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 06/ 30/ 2012 DATE TI ME STARTED 04/22/2011

4901 S. Wndermere St DATE LET 11/ 18/ 2010 DATE WRK BEGAN

DATE AWARDED 11/ 29/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2010 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 04/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 2, 992, 634.50 PARTI Cl PATI NG $ 2,964, 226. 20 $ 11, 279. 14

AWARD PROJECT AM: $ 2,745, 766.00 NON PARTI Cl PATI NG 0. 00 0. 00

PERCENT COVPLETE: 99. 05% TOTAL EARNI NGS 2,964, 226. 20 11,279.14

FUNDS AVAI LABLE: $ 28, 408. 30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,964, 226. 20 11, 279. 14

TOTAL CLAI MB: $ 0.00 RETAI NAGE -41,186. 49 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,923, 039. 71 11, 279. 14
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,923, 039. 71 11, 279. 14
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 11,279.14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17314-BID ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NHL602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 8. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
0010 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0015 202-00035 Renoval of Pipe 114.900 114.900
LF 0. 000 0. 00
18. 00000 114. 900 2,068. 20
0020 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0025 202-00200 Renoval of Sidewal k 18. 600 18. 600
SY 0. 000 0. 00
5. 00000 18. 600 93. 00
0030 202-00201 Renoval of Curb 32. 000 32. 000
LF 0. 000 0. 00
5. 00000 32. 000 160. 00
0035 202-00203 Renoval of Curb and CGutter 107. 300 107. 300
LF 0. 000 0. 00
6. 00000 107. 300 643. 80
0040 202-00220 Renoval of Asphalt Mat 2,388. 200 2,388. 200
SY 0. 000 0. 00
5. 00000 2,388. 200 11, 941.00
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 349. 700 349. 700
SY 0. 000 0. 00
10. 00000 349. 700 3, 497. 00
0050 202- 00250 *Renoval of Pavenent Marking 5, 770. 000 5, 766. 300
SF 0. 000 0. 00
3. 00000 5, 766. 300 17,298. 90
0055 202-00805 Renoval of Overhead Sign Structure 4. 000 4.000
EACH 0. 000 0. 00

2, 400. 00000 4.000 9, 600. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00810 *Renoval of G ound Sign 27.000 27.000
EACH 0. 000 0. 00
150. 00000 27.000 4, 050. 00
0065 202-00821 *Renoval of Sign Panel 8. 000 7.000
EACH 1. 000 35. 00
35. 00000 8. 000 280. 00
0070 202-00825 *Renoval of Flashing Beacon 2.000 2.000
EACH 0. 000 0. 00
119. 00000 2.000 238. 00
0075 202- 00900 Renoval of Concrete Footing 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0080 202-01000 Renoval of Fence 15. 000 15. 000
LF 0. 000 0. 00
17. 00000 15. 000 255. 00
0085 202-01130 *Renoval of Quardrail Type 3 1, 113. 000 1, 112. 500
LF 0. 000 0. 00
4. 00000 1,112. 500 4, 450. 00
0090 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
230. 00000 8. 000 1, 840. 00
0095 202-04001 Pl ug Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
660. 00000 3. 000 1, 980. 00
0100 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0105 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 809. 000 8, 809. 000
CY 0. 000 0. 00
11. 00000 8, 809. 000 96, 899. 00
0110 203-00100 Mick Excavation 659. 300 659. 300
CY 0. 000 0. 00
48. 00000 659. 300 31, 646. 40



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO. 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01100 Proof Rolling 7.250 7.250
0. 000 0.00
100. 00000 7.250 725.00
0120 203-01500 Bl adi ng 0. 000 0. 000
0. 000 0.00
105. 00000 0. 000 0.00
0125 203-01550 Dozi ng 9. 000 9. 000
0. 000 0.00
135. 00000 9. 000 1, 215. 00
0130 203-01594 Conbi nation Loader 1. 000 0. 500
0. 000 0.00
80. 00000 0. 500 40. 00
0135 206- 00000 Structure Excavation 242.000 241. 600
0. 000 0.00
17. 00000 241. 600 4,107. 20
0140 206- 00065 Structure Backfill (FlowFill) 383. 000 382. 900
0. 000 0.00
290. 00000 382. 900 111, 041. 00
0145 206- 00100 Structure Backfill (Cass 1) 537. 000 536. 700
0. 000 0.00
37. 00000 536. 700 19, 857. 90
0150 206- 00505 Filter Material (Special) 2,597. 000 2,596. 800
0. 000 0.00
60. 00000 2,596. 800 155, 808. 00
0150 MATERI AL ALLOMNCE Filter Material (Special) Stockpile 0. 000
0. 000 0.00
27.10000 0. 000 0.00
0150 MATERI AL ALLOMNCE Filter Material (Special) Stockpile 0. 000
0. 000 0.00
39. 31536 0. 000 0.00
0155 206- 01000 Bed Course Materi al 0. 000 0. 000
0. 000 0.00
58. 00000 0. 000 0.00



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17314-BID ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NHL602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00003 *Erosion Log (18 Inch) 1, 410. 000 1, 410. 000
LF 0. 000 0. 00
7.00000 1, 410. 000 9, 870. 00
0165 208-00011 *Er osi on Bal es (Wed Free) 80. 000 80. 000
EACH 0. 000 0. 00
23. 00000 80. 000 1, 840. 00
0170 208-00015 *Sand Bag 195. 000 195. 000
EACH 0. 000 0. 00
25. 00000 195. 000 4,875. 00
0175 208-00020 *Silt Fence 1, 777.000 1, 776. 500
LF 0. 000 0. 00
2.00000 1, 776. 500 3, 553. 00
0180 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0185 208- 00051 *StormDrain Inlet Protection (Type 1) 42.000 41.500
LF 0. 000 0. 00
13. 00000 41. 500 539. 50
0190 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0195 208-00103 Renoval and Di sposal of Sedinent (Labor) 49. 000 49. 000
HOUR 0. 000 0. 00
32. 00000 49. 000 1, 568. 00
0200 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 48. 000 48. 000
HOUR 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0205 208-00206 Erosi on Control Supervisor 118. 000 118. 000
DAY 0. 000 0. 00
170. 00000 118. 000 20, 060. 00
0210 210-01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 210-01130 *Reset CGuardrail Type 3 100. 000 100. 000
LF 0. 000 0. 00
30. 00000 100. 000 3, 000. 00
0220 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0225 212-00006 *Seedi ng (Native) 3. 800 1. 500
ACRE 0.870 839. 55
965. 00000 2.370 2,287.05
0230 212-00032 *Soi | Condi tioning 3. 800 1. 500
ACRE 0.870 839. 55
965. 00000 2.370 2,287.05
0235 213-00009 *Fl exi ble G owth Medi um 3. 800 1. 500
ACRE 0. 270 1, 107. 00
4,100. 00000 1.770 7,257.00
0240 304- 06007 Aggregate Base Course (C ass 6) 1, 837. 000 1, 836. 700
CY 0. 000 0. 00
46. 00000 1, 836. 700 84, 488. 20
0245 304- 09000 Aggr egat e Base Course (Special) 12. 000 11. 800
CY 0. 000 0. 00
55. 00000 11. 800 649. 00
0250 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 43. 890 43.890
TON 0. 000 0. 00
425. 00000 43. 890 18, 653. 25
0255 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 930. 910 930. 910
TON 0. 000 0. 00
200. 00000 930. 910 186, 182. 00
0260 411-10255 *Enmul sified Asphalt (Sl ow Setting) 375. 000 375. 000
GAL 0. 000 0. 00
8. 00000 375. 000 3, 000. 00
0265 412-00600 *Concrete Pavenment (6 Inch) 2, 838. 600 2, 730. 800
Sy 107. 800 7, 653. 80
71. 00000 2,838. 600 201, 540. 60



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO. 0010 15: 46: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 412-01000 *Concrete Pavenent (10 Inch) 1, 071. 500 1, 054. 800
5% 16. 700 1, 586. 50
95. 00000 1, 071. 500 101, 792. 50
0275 506- 00206 R prap (6 Inch) 113. 000 112. 900
(9 0. 000 0. 00
130. 00000 112. 900 14, 677. 00
0275 MATERI AL ALLOMANCE Riprap (6 Inch) Stockpile 0. 000
(9 0. 000 0. 00
32. 00000 0. 000 0. 00
0280 507- 00000 Concrete Slope and Ditch Paving 1.800 1. 800
(e 0. 000 0. 00
1, 100. 00000 1.800 1, 980. 00
0280 MATERI AL ALLOMNCE Grouted Riprap S&D Stockpil e 0. 000
(9 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 507-00350 Gouted Riprap Slope and Ditch Paving 199. 000 198. 800
(9 0. 000 0. 00
200. 00000 198. 800 39, 760. 00
0290 601- 01050 Concrete Class B (Vall) 9. 940 9. 940
(e 0. 000 0. 00
800. 00000 9. 940 7,952. 00
0295 601- 03000 Concrete G ass D 36. 500 36. 490
(% 0. 000 0. 00
700. 00000 36. 490 25, 543. 00
0300 602-00020 Rei nforcing Steel (Epoxy Coated) 4,413. 000 4,413. 000
LB 0. 000 0. 00
1. 00000 4,413. 000 4,413. 00
0305 603- 00001 *Annul ar Space Grouting 18. 000 17. 860
(9 0. 000 0. 00
700. 00000 17. 860 12, 502. 00
0310 603- 00040 *Cul vert Lining (40 Inch) 140. 000 139. 900
LF 0. 000 0. 00
240. 00000 139. 900 33, 576. 00



CONTI D C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 603-00060 *Cul vert Lining (60 Inch) 176. 000 175. 500
LF 0. 000 0. 00
430. 00000 175. 500 75, 465. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 408. 100 408. 100
LF 0. 000 0. 00
67. 00000 408. 100 27,342.70
0320 MATERI AL ALLOMANCE 18" RCP Stockpile 0. 000
LF 0. 000 0. 00
31. 18651 0. 000 0. 00
0325 603-01240 24 I nch Reinforced Concrete Pipe 240. 000 239. 600
LF 0. 000 0. 00
89. 00000 239. 600 21, 324. 40
0325 MATERI AL ALLOMNCE 24 I nch RCP Stockpile 0. 000
LF 0. 000 0. 00
18. 24000 0. 000 0. 00
0325 MATERI AL ALLOMNCE 24 I nch RCP Stockpile 0. 000
LF 0. 000 0. 00
18. 24000 0. 000 0. 00
0330 603-01300 30 Inch Reinforced Concrete Pipe 58. 200 58. 200
LF 0. 000 0. 00
105. 00000 58. 200 6,111. 00
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0. 00
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0. 00
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0. 00
0335 603-01420 42 I nch Reinforced Concrete Pipe 107. 000 106. 500
LF 0. 000 0. 00
170. 00000 106. 500 18, 105. 00



CONTI D Cl7314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17314-BI D ESTI MATE RUN
PRQIECT: NH1602- 124 ESTI MATE NO 0010
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 0. 000
LF 0. 000 0. 00
46. 20000 0. 000 0. 00
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 0. 000
LF 0. 000 0. 00
46. 20000 0. 000 0. 00
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 0. 000
LF 0. 000 0. 00
46. 20000 0. 000 0. 00
0340 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0340 MATERI AL ALLOMNCE 18 | nch RCES Stockpile 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00
0345 603- 05024 24 1 nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0350 604- 00505 Inlet Type D (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 000. 00000 7.000 21, 000. 00
0350 MATERI AL ALLOMANCE I nlet Type D (5 Foot) Stockpile 0. 000
EACH 0. 000 0. 00
1, 552. 00000 0. 000 0. 00
0355 604- 00510 Inlet Type D (10 Foot) 2.000 2. 000
EACH 0. 000 0. 00
4, 400. 00000 2. 000 8, 800. 00
0355 MATERI AL ALLOMANCE I nlet Type D (10 Foot) Stockpile 0. 000
EACH 0. 000 0. 00
2,321. 68000 0. 000 0. 00
0360 604- 00515 Inlet Type D (15 Foot) 4.000 4. 000
EACH 0. 000 0. 00
7, 000. 00000 4.000 28, 000. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO. 0010 15: 46: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0370 604- 26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0370 MATERI AL ALLOMANCE Vane Grate Inlet (Double)(5 Foot) 0. 000
St ockpil e
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0375 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0380 606- 00501 Precast CGuardrail (Install Only) 220. 000 220. 000
LF 0. 000 0. 00
20. 00000 220. 000 4, 400. 00
0385 606- 00705 *Quardrail Type 7 (Special) 2, 336. 100 2, 336. 100
LF 0. 000 0. 00
252. 00000 2, 336. 100 588, 697. 20
0385 MATERI AL ALLOMNCE Cuardrail Type 7(Special) Anchors 0. 000
St ockpil e
LF 0. 000 0. 00
3.70370 0. 000 0.00
0385 MATERI AL ALLOMNCE Cuardrail Type 7 (Special) Steel 0. 000
St ockpil e
LF 0. 000 0. 00
16. 19346 0. 000 0.00
0390 606-01370 *Transition Type 3G 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0395 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0400 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0405 607-11525 Fence (Plastic) 490. 300 490. 300
LF 0. 000 0. 00
6. 00000 490. 300 2,941. 80
0410 608-00010 Concrete Curb Ranp 28. 000 27.800
SY 0. 000 0. 00
92. 00000 27.800 2,557. 60
0415 609-60011 Curb Type 6 (Section M 32. 000 32. 000
LF 0. 000 0. 00
28. 00000 32. 000 896. 00
0420 612-00031 *Delineator (Type |) (Extra Height) 32. 000 32. 000
EACH 0. 000 0. 00
48. 00000 32. 000 1, 536. 00
0425 612-00033 *Delineator (Type Il11) (Extra Height) 11. 000 11. 000
EACH 0. 000 0. 00
50. 00000 11. 000 550. 00
0430 612-01080 *Barrier Striping (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 001. 000 1, 001. 000
LF 0. 000 0. 00
12. 00000 1, 001. 000 12,012. 00
0440 613-07026 *Pul | Box (16"x24"x12") 4. 000 4. 000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0445 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0450 613-50375 *Sol ar Col | ection System 3. 000 3. 000
EACH 0. 000 0. 00
13, 000. 00000 3. 000 39, 000. 00
0455 614-00011 *Sign Panel (Qass I) 36. 000 36. 000
SF 0. 000 0. 00
18. 00000 36. 000 648. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NH1602- 124 ESTI MATE NO. 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 614-00012 *Sign Panel (Qass II) 351. 000 350. 900
SF 0. 000 0.00
20. 00000 350. 900 7,018. 00
0465 614-00013 *Sign Panel (Qass I11) 314. 000 182. 000
SF 132. 000 3, 036. 00
23. 00000 314. 000 7,222.00
0470 614-00612 *Steel Sign Post (W6x12) 49. 400 49. 400
LF 0. 000 0.00
42.00000 49. 400 2,074.80
0475 614-00615 *Steel Sign Post (W6x15) 67. 000 66. 500
LF 0. 000 0.00
48. 00000 66. 500 3,192. 00
0480 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 405. 000 405. 000
LF 0. 000 0.00
16. 00000 405. 000 6, 480. 00
0485 614- 01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 52. 000 52. 000
EACH 0. 000 0.00
230. 00000 52. 000 11, 960. 00
0490 614- 03001 *Concrete Footing (Type 1) 4.000 4.000
EACH 0. 000 0.00
1, 600. 00000 4.000 6, 400. 00
0495 614- 03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0. 000 0.00
1, 700. 00000 4. 000 6, 800. 00
0500 614-10110 *LED Warning Sign System (_Signs) 6. 000 6. 000
EACH 0. 000 0.00
5, 000. 00000 6. 000 30, 000. 00
0505 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2. 000 2.000
EACH 0. 000 0.00
13, 000. 00000 2.000 26, 000. 00
0510 614-72871 *Loop Detector Wre (Prefab) Special 271. 300 271. 300
LF 0. 000 0.00
12. 00000 271. 300 3, 255. 60



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17314-BID ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NHL602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614- 72880 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0520 619-06120 12 Inch Ductile Iron Pipe 41. 000 40. 500
LF 0. 000 0. 00
350. 00000 40. 500 14,175. 00
0525 619-76144 18 Inch Butterfly Valve DELETED - See Line Nunber 0785 0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0530 625- 00000 *Construction Surveying 1. 000 0. 980
LS 0. 020 640. 00
32, 000. 00000 1. 000 32, 000. 00
0535 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
220, 000. 00000 1. 000 220, 000. 00
0540 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0545 627- 00005 *Epoxy Pavenent Mar ki ng 28. 000 27. 800
GAL 0. 000 0. 00
270. 00000 27. 800 7,506. 00
0550 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inl aid) 985. 300 985. 300
SF 0. 000 0. 00
12. 00000 985. 300 11, 823. 60
0555 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 107. 000
|
) SF 0. 000 0. 00
18. 00000 107. 000 1, 926. 00
0560 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 31. 000 30. 500
SF 0. 000 0. 00
18. 00000 30. 500 549. 00
0565 630-00000  *Fl aggi ng 1, 244. 400 1, 244. 400
HOUR 0. 000 0. 00

23. 00000 1, 244. 400 28,621. 20



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0570 630- 00007 *Traffic Control Inspection 32. 000 32.000
DAY 0. 000 0. 00
100. 00000 32. 000 3, 200. 00
0575 630-00012 *Traffic Control Managenent 133. 000 133. 000
DAY 0. 000 0. 00
600. 00000 133. 000 79, 800. 00
0580 630-80002 Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
600. 00000 1. 800 1, 080. 00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
115. 00000 0. 900 103. 50
0590 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 11.700
EACH 0. 000 0. 00
46. 00000 11. 700 538. 20
0595 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 31. 500
EACH 0. 000 0. 00
40. 00000 31.500 1, 260. 00
0600 630-80344 *Construction Traffic Sign (Special) 228. 500 205. 650
SF 0. 000 0. 00
13. 00000 205. 650 2,673. 45
0605 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
580. 00000 1. 800 1, 044. 00
0610 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 0. 000 0. 00
15. 00000 45. 000 675. 00
0615 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 18. 000
EACH 0. 000 0. 00
23. 00000 18. 000 414. 00
0620 630-80375 Concrete Barrier (Tenmporary) (Install Only) 1, 170. 000 1, 053. 000
LF 0. 000 0. 00
7.00000 1, 053. 000 7,371.00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0625 630-80393 *Stackabl e Vertical Panels 60. 000 54. 000
EACH 0. 000 0. 00
29. 00000 54. 000 1, 566. 00
0630 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
900. 00000 1. 800 1, 620. 00
0635 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70012 F/ A Asphalt Pavenent |ncentive 2,513. 700 2,513.700
FA 0. 000 0. 00
1. 00000 2,513.700 2,513.70
0650 700- 70013 F/ A Concrete Pavement |ncentive 9, 730. 000 0. 000
FA 9, 726. 270 9,726. 27
1. 00000 9, 726. 270 9,726. 27
0655 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3,732.970 3,732.970
FA 0. 000 0. 00
1. 00000 3,732.970 3,732.97
0665 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO. 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 630-80359 Portabl e Message Sign Panel MCR #001 157. 000 157. 000
DAY 0. 000 0. 00
44. 00000 157. 000 6, 908. 00
0780 203-01590 Front End Loader (Rubber Tire) MCR #002 13. 000 13. 000
HOUR 0. 000 0. 00
97. 38000 13. 000 1, 265. 94
0785 619-76120 12 Inch Butterfly Val ve MCR #003 1. 000 1.000
EACH 0. 000 0. 00
3, 700. 00000 1.000 3, 700. 00
0790 900- 00007 Added Item (Each)/ Ductile Iron Pipe Coupling, MR #004 2.000 2.000
EACH 0. 000 0. 00
920. 20000 2. 000 1, 840. 40
0795 212-00028 Seedi ng (Wetlands) MCR #005 0.115 0.115
ACRE 0. 000 0. 00
3, 750. 00000 0.115 431. 25
0800 213-00004 Mul ching (Wed Free Straw) MCR #005 0.115 0.115
ACRE 0. 000 0. 00
6, 626. 60869 0.115 762. 06
0810 606-00700 Quardrail Type 7 (Precast), MCR #008 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0815 203-01583 Truck (Tractor) , MCR #008 6. 000 5. 500
HOUR 0. 000 0. 00
139. 78000 5. 500 768.79
0830 614-00818 Steel Sign Post (W8x18) MR #009 71.000 70. 800
LF 0. 000 0. 00
66. 00000 70. 800 4,672. 80
0835 614-03003 Conc Footing (Ty 3) MR #009 4.000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4.000 7,200. 00
0840 202- 05006 Sawi ng Concrete (6 In) MR #010 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
5. 00000 1, 000. 000 5, 000. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17314-BID ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0845 412-16000 O eaning + Sealing Joints MCR #010 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
3. 67000 1, 000. 000 3, 670. 00
0850 208-00033 Sedi nent Trap MCR #011 1. 000 1. 000
EACH 0. 000 0. 00
1, 017. 09000 1. 000 1,017.09
0855 900- 00006 Added Item (Dol lar)/ 105.17 Overwei ght Vehicle Price - 60. 000 -60. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0870 900- 00006 Added Item (Dol lar)/ 109.06(c) Subcontreactor/ALERT 0. 000 0. 000
Lien
DOL -14,184.530 -14,184.53
1. 00000 - 14, 184. 530 -14,184.53
CAT 0200 CURRENT AMI $ 2,802,676.24 $ 11,279.14$ 2,774,339.34
CAT NOO300 STRUCTURES (SI G\ O 09- X)
0680 203- 00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
(& 0. 000 0. 00
11. 00000 0. 000 0. 00
0685 206- 00100 Structure Backfill (Cass 1) 36. 100 36. 100
(e 0. 000 0. 00
37.00000 36. 100 1,335.70
0690 503-01060 *Mcropile (6 Inch) 157. 000 156. 600
LF 0. 000 0. 00
160. 00000 156. 600 25, 056. 00
0695 503- 02000 *Verification Test Pile 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0700 601- 03000 Concrete dass D 7. 300 7.300
(e 0. 000 0. 00
700. 00000 7.300 5,110. 00
0705 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 205. 000 1, 205. 000
LB 0. 000 0. 00
1. 00000 1, 205. 000 1, 205. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 17314-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: NH1602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES (SI G\- O 09-X)
0710 614-00013 *Sign Panel (Oass Ill) 180. 000 180. 000
SF 0. 000 0. 00
23. 00000 180. 000 4, 140. 00
0715 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
51, 000. 00000 1. 000 51, 000. 00
0825 206-00000 Structure Excavation O 09-X 77. 400 77.400
CcY 0. 000 0. 00
17. 00000 77. 400 1, 315. 80
CAT 0300 CURRENT AMI  $ 92,726.50 $ 0.00% 92, 662. 50
CAT NO0301 STRUCTURES (SI GN-O 09-Y)
0720 206- 00000 Structure Excavation 22.000 22.000
CcY 0. 000 0. 00
17. 00000 22.000 374.00
0725 206-00100 Structure Backfill (dass 1) 16. 000 15. 800
CcY 0. 000 0. 00
37. 00000 15. 800 584. 60
0730 503-01060 *Mcropile (6 Inch) 124. 000 124. 000
LF 0. 000 0. 00
160. 00000 124. 000 19, 840. 00
0735 503- 02000 *Verification Test Pile 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0740 601-03000 Concrete Cass D 6. 810 6. 810
CcY 0. 000 0. 00
700. 00000 6. 810 4,767.00
0745 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 085. 000 1, 085. 000
LB 0. 000 0. 00
1. 00000 1, 085. 000 1, 085. 00
0750 614-00013 *Sign Panel (Oass 1) 90. 000 90. 000
SF 0. 000 0. 00
23. 00000 90. 000 2,070. 00



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 17314-BID ESTI MATE RUN 07/ 16/ 2012
PRQIECT: NHL602- 124 ESTI MATE NO 0010 15: 46: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES (SI GN-O 09-Y)

0755 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00
CAT 0301 CURRENT AMI  $ 74,228.00 $ 0.00$ 74, 220. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0760 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0765 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0770 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0805 900- 00006 Added Item (Dol lar)/ MCR #006, Project Engineer Cell 457. 600 457. 600
Phone
DOL 0. 000 0. 00
1. 00000 457. 600 457. 60
0820 900- 00006 Added Item (Dol lar)/ 620- Long Distance Charges 146. 160 146. 160
DOL 0. 000 0.00
1. 00000 146. 160 146. 16
CAT 0400 CURRENT AMI  $ 23,003.76 $ 0.00$ 23,003. 76

PRQJIECT TOTAL CURRENT AMI $ 2,992,634.50 $ 11,279.14 $ 2,964, 226. 20



